



Staff Report:

Issue: Granite View Road - Change Order 3

BACKGROUND:

As previously discussed with the council, this project encountered some significant black dirt under the roadway during construction. This resulted in a change in the roadway structural section to include an additional 18” of subgrade excavation and replacing it with 18” of select granular borrow. Additional items including bedrock blasting are also included in this change order. See attached CO #3 for more details.

Due to some cost savings from the 2nd Street N section of this project, I estimate the final project cost will come in within about \$15k to the original contract amount.

REQUIRED ACTION:

Approve or Deny approval of the attached Change Order 3.

RECOMMENDED ACTION:

Approve

SUGGESTED MOTION:

Council member _____ moved to approve OR deny approval of the Plans and Specifications for the 2020 Street Improvement project, and advertise for bids as presented OR with the following revisions: _____

Council member _____ seconded the motion.

ROLL CALL

- Councilmember Michael Linquist _____
- Councilmember Charles Schneider _____
- Councilmember Vic Schulz _____
- Councilmember Frank Theisen _____
- Mayor Richard Miller _____

Motion (Approved) (Denied)