



Staff Report:

This Change Order adjusts contract quantities to as-built quantities and adds some irrigation system and playing field revisions. SEH recommends approval.